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1000 CSJ:0336-03-072 1d 18JUL22 18JUL22 3
1010 Place Barricades 1 LS .2 5d 18JUL22 25JUL22 3
1020 Place SWP3 Items 1 LS .25 4d 26JUL22 01AUG22 3
1030 Remove Drainage Structure 105 EA 10 11d 02AUG22 18AUG22 3
1050 Driveway Pipes 294 EA 6 49d 22AUG22 09JAN23 3
1055 Roadway Culvert Extension 10 EA .25 4d 10JAN23 16JAN23 3
1065 Temporary Spl Shoring 420 SY 100 5d 17JAN23 21FEB23 3
1070 Drainage Structure Wingwalls 9 EA .2 45d 22FEB23 14JUN23 3
1080 Remove / Install Metal Beam Guard Fence 18 EA .75 24d 15JUN23 27JUL23 3
1120 Object Markers and Delineators 88 EA 100 1d 31JUL23 31JUL23 3
1130 Final Clean-Up 1 LS .25 4d 01AUG23 07AUG23 3
1140 CSJ: 1678-02-007 1d 08AUG23 08AUG23 1
1150 Place Barricades 1 LS .2 5d 09AUG23 15AUG23 1
1160 Place SWP3 Items 1 LS .25 4d 16AUG23 21AUG23 1
1170 Prep ROW 141 STA 10 14d 22AUG23 12SEP23 1
1180 Remove Drainage Structures 20 EA 10 2d 13SEP23 14SEP23 1
1200 Driveway Pipes 54 EA 6 9d 18SEP23 02OCT23 1
1210 Roadway Culvert Extension 7 HR 8 1d 03OCT23 03OCT23 1
1215 Temporary Spl Shoring 570 SY 100 6d 05OCT23 16OCT23 1
1220 Drainage Structure Box 55 LF 4 14d 17OCT23 05DEC23 1
1230 Drainage Structure Wingwalls 12 EA .2 60d 06DEC23 12JUN24 1
1240 Remove / Install Metal Beam Guard Fence 1 EA .75 2d 13JUN24 17JUN24 1
1270 Object Markers and Delineators 18 EA 100 1d 18JUN24 18JUN24 1
1280 Final Clean-up 1 LS .25 4d 19JUN24 25JUN24 1
1290 CSJ: 2891-01-018 1d 26JUN24 26JUN24 1
1300 Place Barricades 1 LS .2 5d 27JUN24 08JUL24 1
1310 Place SWP3 Items 1 LS .25 4d 09JUL24 15JUL24 1
1320 Prep ROW 351 STA 10 35d 16JUL24 10SEP24 1
1330 Remove Drainage Structure 62 EA 10 7d 11SEP24 23SEP24 1
1340 Driveway Pipes 177 EA 6 30d 24SEP24 12DEC24 1

1350 Roadway Culvert Extension 3 EA .25 12d 13JAN25 12FEB25 1
1360 Temporary Spl Shoring 3002 SF 100 30d 18FEB25 19MAY25 1
1370 Drainage Structure Box 75 LF 4 19d 20MAY25 24JUN25 1
1380 Drainage Structure Wingwalls 12 EA .2 60d 25JUN25 20OCT25 1
1390 Object Markers and Delineators 82 EA 100 1d 21OCT25 21OCT25 1
1400 Final Clean-Up 1 LS .25 4d 22OCT25 28OCT25 1
1410 CSJ: 3220-01-13 1d 29OCT25 29OCT25 1
1420 Place Barricades 1 LS .2 5d 30OCT25 12NOV25 1
1430 Place SWP3 Items 1 LS .25 4d 13NOV25 19NOV25 1
1440 Prep ROW 353 STA 10 36d 20NOV25 15APR26 1
1450 Remove Drainage Structure 9 EA 10 1d 16APR26 16APR26 1
1460 Driveway Pipes 61 EA 6 11d 20APR26 18MAY26 1
1470 Roadway Culvert Extension 13 EA .25 52d 19MAY26 18AUG26 1
1480 Temporary Spl Shoring 222 SF 100 3d 19AUG26 21AUG26 1
1490 Drainage Structure Wingwalls 15 EA .2 75d 24AUG26 13APR27 1
1500 Remove / Install Metal Beam Guard Fence 4 EA .75 6d 14APR27 22APR27 1
1510 Object Markers and Delineators 48 EA 100 1d 03MAY27 03MAY27 1
1520 Final Clean-Up 1 LS .25 4d 04MAY27 10MAY27 1
TIME TOTAL WORKING DAYS 683* 1d 11MAY27 11MAY27 1
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